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Work Completed: November 15-November 27, 2007

e Continued excavating sediment downstream of the water control structure in preparation
for the installation of downstream erosion protection measures. Completed installing
gabion baskets immediately downstream of the water control structure.

e Continued excavating and grading of embankment material near the Plainwell Dam
Continued demolishing the former powerhouse’s concrete foundations.

Continued decontaminating and removing the 500 gpm treatment system.

Continued loading and transporting stockpiled solidified non-TSCA material from Staging
Areas 3S and 58S to Allied Waste’s Ottawa County Farms landfill in Coopersville,
Michigan. Continued solidifying excavated soil and sediment at Staging Areas 3S and
58.

e Continued surveying and performing sampling and analysis of excavated portions of
Removal Area 7, the Phase 1 Cofferdam Area, and the Plainwell Dam embankment.

e Continued installing a catwalk, railings, hoist rails, stop logs, and concrete at the water
control structure.

e Continued turbidity monitoring of the Kalamazoo River to support removal activities.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated
Number of Quantity
Truck Loads Non-TSCA
TSCA-material material
(cubic yards)

Weekly Total 0 0 3255 a3

Total to Date 2,345 67 29,285 721
** All values are unofficial, estimated quantities, subject to revision/verification.

Estimated
Quantity

Number of
Truck Loads
Non-TSCA
material

TSCA-material
{cubic yards)
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Work Planned: November 28-December 5, 2007

Complete the installation of a silt curtain at Removal Area 8B.

Begin excavating soil and sediment from Removal Area 8B.

Continue excavating and grading of embankment material near the Plainwell Dam.
Continue demolition of former powerhouse foundations.

o Complete the decontamination and removal of the 500 gpm treatment system.
Continue loading and transporting solidified non-TSCA material from Staging Areas 3S
and 58S to Allied Waste's Ottawa County Farms landfill in Coopersville, Michigan.
Continue solidifying excavated soil and sediment at Staging Areas 3S and 58S.

¢ Continue surveying and performing sampling and analysis of excavated portions of
Removal Area 7, the Phase 1 Cofferdam Area, and the Plainwell Dam embankment.
Continue installing a catwalk, stop logs, and concrete at the water control structure.
Complete the placement of topsoil in Removal Area 7B.

Continue turbidity monitoring of the Kalamazoo River to support removal activities.
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Removal Progress
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Notes
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted
volumes have been increased by 10% to account for additional material that could be removed as a resuit of
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule.
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Health & Safety Update

e 4 Loss Prevention Observations (LPOs) were completed this week.
A total of 90 LPOs have been completed for the project to date.
e The power lines at the Plainwell Dam remain de-energized.

Weather Summary

e None.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[] Yes[X
Exceedances? N/A [ ] No [X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: No Discharge
Testing Performed this Week? No [X]  Yes []
Exceedances? N/A X No [] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[X] Yes [ ], in Removal Area(s):

Cleanup Standard Achieved? N/A[X] Yes[] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None.
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Komatsu PC-300 Excavator 2 2 2 2 2 2 2 2 2 2 2 2
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 2 2 2 2 2 2 2 2 2 2 2 2
Hitatchi 450 Excavator with Breaker 1 1 1 1 1 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1 1 1 1 1 1
John Deere JD-700 Dozer 1 1 1 1 1 1 1 1 1 1 1 1
Komatsu D37 Dozer 1 1 1 1 1 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1 1 1 1 1 1
Komatsu D65 Dozer 1 1 1 1 1 1 1 1 1 1 1 1
Volvo P-180 Loader 1 1 1 1 1 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1 1 1 1 1 1
Komatsu 400 Articulating Dump Truck 2 2 2 2 2 2 2 2 2 2 2 2
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Personnel, Regulatory Staff, and Visitors on Site

2 Individuall Affiliatic 1115107, | 4111610 : 8107 ||+ 111101¢ 0/C
Terra Contracting Staff 15 15 10 0 15 15
Jim Saric/USEPA

Michael Berkofff USEPA

Mike Ribordy/USEPA OSC X

Craig Thomas/USEPA X
Paul BucholtzZMDEQ X

John Bradley/MDEQ

John Lerg/MDNR X
Weston Contractors 1 1 4 1

CDM Contractors 2

Chase Fortenberry/KRSG

Mike Erickson/ARCADIS BBL
Steve Garbaciak/ARCADIS BBL
Doug Cowin/ARCADIS BBL
Eric Hritsuk/ARCADIS BBL

Rich Price/ARCADIS BBLES X X X
Matt Bowman/ARCADIS BBLES

EJ Suardini/ARCADIS BBLES X X X X
Adam Chwalibog/ARCADIS BBL - X X X X X X X
Mike Kohagen/ARCADIS BBLES X X X X X X X X
Michelle Rumler/ARCADIS BBL X X X X X X
Joe Willoughby/ARCADIS BBLES X X X X X X
Steven Montagna/ARCADIS BBL X X
Nick Harmer/ARCADIS BBL X X
Other Subcontractors (Specify)

Schrader (Treatment System)

King Construction (WCS/Cofferdam) 4 4 4 4 4 4
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Photos from Week #29

Loading processed material into a tractor trailer at Crew members assembling gabion baskets. The baskets will
Staging Area 3S. be used to limit scouring in downstream areas.
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Breaking concrete at the Plainwell Dam.

Installing concrete for the water control structure.
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Targeted Removal Areas—Former Plainwell Impoundment
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Notes

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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